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STATE OF COLORADO

COLORADO DEPARTMENT OF HEALTH

4210 East 11th Avenue ‘I’eolgfi;iz 2076 (Mot Burldmg /D
. , Colotado 80220-3716 303) 322- atn Building ‘Denver)
[P)::r:/:r(,loj) 320-8}332 3 {3031 320-1529 (Prarmigan Place/Denver)

(303) 248-7198 (Grand jfunciion Regional Oftice)

Roy Romer
Governor

Thomas M. Vemon, M.D.

May 10, 1990 Exccutive Director

Mr. Robert N. Nelson
Manager

Rocky Flats Office

U.S. Department of Energy
P.O. Box 928

Golden, CO 80402-0928

Mr. Philip Warner
Manager
"EG&G - Rocky Flats

RE: Extension of OU3 RFI/RI Workplan Submittal Dates

Dear Mr. Nelson and Mr. Warner:

The Colorado Department of Health, Hazardous Materials and Waste Management
Division (“the Division") agrees 10 extend submittal dates for certain OU 3
RF1/R1 workplans to June 8, 1990. This extension was requested in your

May 4, 1990 letter. The revised submittal dates are shown below.

Previous Revised
losure Uni mitta! mittal
Solar Evaporation : :
Ponds 5/10/90 6/08/90
Original Process
Waste Lines 5/10/90 ' 6/08/90
" West Spray Field 5/10/90 6/08/90
Present Landfill 5/21/90 6/08/90
Other Outside
Closures 7/18/%0 7/19/9%0 (no change)

The purpose of this extension is to allow DOE and EG&G to focus efforts on
finalization of the IAG, since many of the same stafl members are involved in
~ workplan development and IAG negotiations. A 10 working-day extension was
. "previously agreed to by the Division to ensure document quality control. - The -
Division acknowledges that reprioritization of sites based on public comment,
and development of revised milestone schedules, is a2 major effort.
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Mr. Robert Nelson
Mr. Philip Warner
Rocky Flats Office
Page Two

It was agreed in a May 4, 1990 conference call between CDH (David Wakz), EPA
(Martin Hestmark), and DOE (Margaret Wilson) to identify those activitics

which require the participation of key IAG negotiators. These activities can

then be targeted for individual milestone schedule extensions where necessary

to allow the Parties to concentrate resources on 1AG finalization. All other
activities, including site wide plans and the OU 10 Historical Information and
Preliminary Health Risk Assessment Report, must proceed as scheduled in the
draft IAG, until revised schedules are agreed upon by the Parties.

The State of Colorado remains committed to iimely finalization of the IAG in a
manner which ensures its quality, addresses public concerns, and results in
technically viable schedules.

If you have any concerns regarding this matter, please contact David Waltz at
(303) 331-4819. '

Sincerely,

é L& T A

Gary W. Baughman, Unit Leader
Hazardous Waste Facilitics
Hazardous Materials and

Waste Management Division

cc:  Joan Sowinski, HMWMD
Dan Miller, AGO
Joha Haggard, RFPU
Martin Hestmark, EPA
Rich Schaussburger, DOE-RFP
Tom Greengard, EG&G
Bob Quinn, DOE
John Sands, DOE

GWB:DW/mm
5786K45/46

25344-00006699-069

0005981



